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AHF
Facility Reconfiguration

AHF 999FCO/IST

AHF-24-5

AHF-23-3

AHF-368

AHF-367

AHF-24-3

AHF-24-4

Facility Unavailable

Fac Unav - AJM-WP05

Fac Unav - AJM-WP03

IHF
Facility Reconfiguration

IHF 999FCO/IST

IHF 394

IHF-24-6

IHF-395 PII

IHF 397

IHF-24-5

IHF-23-2

IHF 398

IHF-24-7

IHF-23-4

IHF-23-6

IHF-23-5

IHF-24-1

IHF 393 PII

IHF 999CAL

IHF-24-4

IHF-24-3

Facility Unavailable

Fac Unav - AJM-WP03

PTF
Facility Reconfiguration

PTF 999FCO

PTF-24-1

PTF-24-2

PTF-24-3

Facility Unavailable

Fac Unav - AJM-WP03
Maintenance.
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checkout/reactivation/IST

HEOMD/Orion/TPS

SMD/MSR-EES/MSR

RSAA/CRSII

RSAACommercial

STMD/Canopy ACO

STMD/Stratolaunch ACO

checkout/reactivation/IST

SMD/MSR-EES/MSR

SMD/MSR-EES/MSR

SMD/MSR-SRL/MSR

HEOMD/Orion/TPS

HEOMD/Orion/TPS

Fac Agreement/SBIR

SAACommercial

STMD/Sierra Space ACO

SMD/MSR-EES/MSR

SMD/Dragonfly

SAACommercial

SMD/ DAVINCI

STMD/GCD/Ahmic ACO

Calorimeter Aging Study/
Characterization

RSAA/CRSII

JHUAPL

Reactivation / TSF Training

STMD/GCD/Stratolaunch ACO

SMD/MSR-SRL/MSR

STMD/GCD/  ACO

Maintenance and ReactivationMaintenance
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Unconfirmed

Facility Unavailable

Schedule for Arc Jet Facilities at Ames Research Center
Last Updated:  January 18, 2024

Please note: Testing operations are conducted Tuesday – Thursday. Alternative schedules must be negotiated in advance with the Thermophysics Facilities Branch

Thermophysics Facilities Branch

Contact Enrique Carballo, (650) 604-0970 / enrique.carballo@nasa.gov, for changes or additions to the schedules
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